
Gravatt, Dan 

Subject: 
Attachments: 

Sent: 
To: 
Cc: 

From: Ruesch, Paul 
Monday, November 18, 2013 12:24 AM 
Nagel, Chris 
Schmidt, Aaron; Garoutte, Jonathan; dennis.wambuguh@health.mo.gov; Weber, Robert; 
Gravatt, Dan; Hammerschmidt, Ron; McKernan, John 
RE: County Wide- posting of documents 
Isolation Break WP Request.pdf; OSC Approval Letter - Isolation Break WP.pdf; us epa iso 
break 61909.PDF; Countywide Landfill ib scenarion evaluation.doc; Isolation Break Issues for 
Work Plan.doc; Iso Break Construction Daily Discrepancy Log.doc; Isolation Break Daily Field 
Report Page 1 of 2 11.13.08.doc; Isolation Break Excavation Daily Field Report (page 2) 
11.13.2008.doc; Waste Temperature Form.xls 

Hi Chris et al -

Attached are the relevant documents I discussed on Friday for your consideration with regards to the isolation break 
construction at Countywide. 

Let me know if you have any questions or would like any clarifications. 

One thing not on the "Isolation Break Issues for Work Plan' document that we learned was we needed to stage soil cover 
material along the perimeter (or sides) of the excavated waste fill area sufficient enough to push a 6" layer on top in the 
event of a surface fire contingency. We had a one break out when a mattress box spring laid on an exhaust pipe of an 
articulated dump all day and ended up smoldering undetected at the end of the day and then lighting up one of the 
tarps they were using to cover the working face each day. We had the night security guard driving by both the 
excavation and fill work face every Zi hour to check on things, and he called in a fire late one night. With the soil 
stockpiles there, we made quick work of the fire by firing up two of the D-8s and pushing the soil over the working face 
to snuff it out. Lost the tarps but no water used. Water is the very last thing you want to use. 

I also added the daily forms we used each day for the field work, a discrepancy form if we had a difference of opinion on 
events taking place (never used this), and a waste temp tracking form for readings. 

I hope this information is helpful. My next email will cover the OM&M plan. 

Paul Ruesch 
On Scene Coordinator 
U.S. EPA Region 5 
Superfund Division 
77 W. Jackson Blvd. (SE-5J) 
Chicago, Illinois 60604 
Office: 312-886-7898 
Cell: 312-919-4382 
ruesch.paul@epa.gov 

From: Nagel, Chris [mailto:Christopher.Nagel@dnr.mo.gov] 
Sent: Friday, November 15, 2013 1:12 PM 
To: Ruesch, Paul 
Cc: Schmidt, Aaron; Garoutte, Jonathan; dennis.wambuguh@health.mo.gov; Nagel, Chris 
Subject: County Wide-posting of documents 011'J- 40487031 3.0 

l Superfund 

b u - o i  

mailto:dennis.wambuguh@health.mo.gov
mailto:Christopher.Nagel@dnr.mo.gov
mailto:dennis.wambuguh@health.mo.gov


Hi Paul, 

Thank you again for your presentation this morning on your experiences at County Wide SLF in Sparta, 
Ohio. Please feel free to pass on my contact information as needed to enable the sharing of information 
between EPA and MDNR staff. As I mentioned this morning, I am very interested in any conditions you 
required in your letter to the facility, especially in regards to the barrier construction. 

I am copying Aaron and DHSS staff as they are also interested in any documentation you can share. 

Thank you. 

Chris Nagel 
Director 
Solid Waste Management Program 
Missouri Department of Natural Resources 
(573) 526-3900 
(573) 526-3902 
chris.nagelOdnr.mo.gov 
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October 24, 2008 

Republic Services of Ohio II, LLC 
c/o Michael Beaudoin 
3619 Gracemont Street S.W. 
East Sparta, Ohio 44626 

Re: U.S. EPA Request for Isolation Break Work Plan under Settlement 
Agreement No. V-W-08-C-897, for the Countywide Recycling and 
Disposal Facility, East Sparta, Ohio (Site ID# B5FC) 

Dear Mr. Beaudoin: 

Pursuant to the authority vested in the On-Scene Coordinator (OSC) by the 
National Contingency Plan (NCP) and by Section XIV., paragraph 36 of the 
above-referenced Settlement Agreement, the United States Environmental 
Protection Agency (U.S. EPA) is formally requesting that Republic Services of 
Ohio II, LLC ("Republic") submit a work plan to construct a physical isolation 
break between Cells 5A/5B/4B and Cell 7 of the Countywide Recycling and 
Disposal Facility. 

The purpose of the isolation break is to achieve a complete separation and full 
containment and isolation of the ongoing reaction currently affecting Cells 1-6. 
It is the understanding of U.S. EPA that Republic recently completed an "Isolation 
Break Investigation" into the feasibility of construction, which concluded that an 
isolation break could be constructed in a safe manner without significant impact 
on the community. Pending U.S. EPA's review of Republic's investigation report, 
and given the data recently collected by temperature probes in the Cell 5/7 
border area, U.S. EPA's position is that the construction of a physical isolation 
break between Cells 5A/5B/4B and Cell 7 is additional Work, as defined by the 
Settlement Agreement and consistent with the NCP. 

The following criteria should be taken into consideration in the development of 
the work plan: 

- Control of odors which may affect the community, 
- Safe and effective management of any leachate generated, 
- Monitoring and control of emissions which may impact workers, and 
- Prevention and control of conditions which may lead to a fire. 

UNITED STATES 
ENVIRONMENTAL PROTECTION AGENCY 

REGION 5 
CLEVELAND OFFICE 

25089 CENTER RIDGE ROAD 
WESTLAKE, OH 44145-4170 
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It is U.S. EPA's expectation that the work plan will address all pertinent aspects 
of the design, construction, environmental controls, waste relocation, compliance 
issues, and any contingencies associated with the isolation break. 

Prior to formal submission of a work plan pursuant to this request, U.S. EPA, in 
conjunction with Republic, will schedule a meeting with representatives of the 
Ohio EPA, Stark County Health Department and Canton City Health Department 
to review a conceptual work plan and ensure that it takes into consideration all 
applicable or relevant and appropriate requirements (ARARs). It is U.S. EPA's 
expectation that, to the extent feasible, all ARARs will be adhered to in the 
design, construction, and completion of the isolation break. 

Please notify me of the availability of the conceptual work plan as soon as 
possible. You may post the document and any related attachments or 
appendices to the Site's FTP site for review prior to the meeting. 

Thank you very much for your cooperation and desire to see the isolation break 
initiated and concluded as safely and expeditiously as possible. If you have any 
questions, please feel free to contact me at (440) 250-1742. 

James E. Augustyn 
On-Scene Coordinator 

cc: Ed Gortner, Ohio EPA, Columbus, OH 
James Morris, USEPA, Reg. V, ORC 
Paul Ruesch, USEPA, Reg. V, LCD 
Michelle Colledge, ATSDR 
Records Center, USEPA, Reg. V 

Sincerely, 
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UNITED STATES 
ENVIRONMENTAL PROTECTION AGENCY 

REGION 5 
CLEVELAND OFFICE 

25089 CENTER RIDGE ROAD 
WESTLAKE, OH 44145-4170 

November 19, 2008 

Republic Services of Ohio II, LLC 
c/o Michael Beaudoin 
3619 Gracemont Street S.W. 
East Sparta, Ohio 44626 

Re: U.S. EPA Approval of Isolation Break Excavation Work Plan under 
Settlement Agreement No. V-W-08-C-897, for the Countywide 
Recycling and Disposal Facility, East Sparta, Ohio (Site ID# B5FC) 

Dear Mr. Beaudoin: 

The United States Environmental Protection Agency (U.S. EPA) has completed 
its review and hereby grants approval of the "Isolation Break Excavation Work 
Plan - Countywide Recycling and Disposal Facility," prepared by 
Earth Tech | AECOM, submitted on 11/14/08. 

The goal of this work is to achieve a complete separation, full containment and 
isolation of the ongoing reaction currently affecting Cells 1-6. U.S. EPA's position 
is that the construction of an isolation break between Cells 5A/5B/4B and Cell 7 
is additional Work, as defined by the Settlement Agreement and consistent with 
the National Contingency Plan. 

During construction of the isolation break, Republic Services of Ohio II, LLC 
and/or its contactors must maintain the following: 

- Control of odors which may affect the community, 
- Safe and effective management of any leachate generated, 
- Monitoring and control of emissions which may impact workers, and 
- Prevention and control of conditions which may lead to a fire. 

U.S. EPA and/or its representatives will be present on site to oversee 
implementation of the work plan. If at any time it is determined that the above 
conditions are not being met, U.S. EPA may order suspension of construction 
activities until corrective actions are made. 
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Thank you very much for your cooperation and desire to see the isolation break 
constructed as safely and expeditiously as possible. If you have any questions, 
please feel free to contact me at (440) 250-1742. 

cc: Ed Gortner, Ohio EPA, Columbus, OH 
Kurt Princic, Ohio EPA, Twinsburg, OH 
James Morris, USEPA, Reg. 5, ORC 
Paul Ruesch, USEPA, Reg. 5, LCD 
Michelle Colledge, ATSDR 
Records Center, USEPA, Reg. V 

Sincerely, 



n \ 
^ ^ X 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO. IL 60604-3590 

REPLY TO THE ATTENTION OF 
LM-8J 

June 19,2009 

Republic Services of Ohio II, LLC 
do Michael Beaudoin 
3619 Gracemont Street S.W. 
East Sparta, OH 44626 

Re: Isolation Break - Countywide RDF, East Sparta, Ohio (Site ID# B5FC) 

Dear Mr. Beaudoin: 

Thank you for your cooperation in the construction of the isolation break between Cells 
4B/5B/5C and Cell 7 at the Countywide Landfill. The United States Environmental 
Protection Agency (U.S. EPA) appreciates your attention to this effort as well as the 
resources dedicated to the project over the past several months to complete it on schedule 
and with no accidents. 

The goal of this project was to isolate and contain the reaction impacting Cells 1-6 to 
within the 88 acre remediation area. U.S. EPA and/or our designated contractor were 
present on site to conduct oversight through the duration of the project. It was 
documented that all waste was excavated down to the bottom liner atop the berm 
separating Cells 4B/SB/SC from Cell 7, achieving a total separation of the waste 
contained in these respective cells. Further, the U.S. EPA documented that the bottom of 
the isolation break was constructed in a manner that would effect total separation of 
leachate and gas between Cells 4B/SB/SC and Cell 7. U.S. EPA documented the 
integrity of the bottom liner as well as all repairs made prior to construction of the 
roadway separating the Cells. 

During this excavation, there was no evidence found of reaction, pyrolysis or fire in the 
waste or bottom liner separating the Cells. Approximately 70 cubic yards of secondary 
aluminum wastes (mostly reacted baghouse dust found in supersacks) were uncovered 
along the Cell S side slope and were disposed of within the 'bowl area' of the 88 acres. 

Daily reports were completed in coordination with the construction quality assurance 
contractor and submitted each day throughout the project. Monthly progress reports 
where submitted on time throughout the duration of the project. 

(over) 

Recycled/Recyclable • Printed with Vegetable Oil Baaed bikt on 100% Recycled Paper (50% Postconsumer) 



Thank you very much for your cooperation on the isolation break project. Please feel 
free to contact me at (312) 886-7898 should you have any questions about this letter. 

Sincerely, 

Paul Ruesch 
Environmental Engineer 

cc: Kurt Princic, OEPA, Twinsburg, OH 
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Countvwide Landfill 
Scenario Evaluation 

Option 1. Continue w/ Gas Break 

Pros: Contemplated by original AOC 
Non-intrusive and less likely to generate odors, near term community impacts 
FML and gas wells, temp probes, monitoring in place (some need replacement) 

Cons: Gas break may not control reaction/fire (could affect Cells 7/8A) 
Cell 8A/8B isolation break not constructed to specification (combustible matls) 
May require future revision to AOC to 'annex' Cells 7/8A into AOC 

Option 2. Excavate Isolation Break 

Pros: Pro-active and preventative action 
Higher assurance to isolate and contain reaction/fire to 88 acres of Cells 1-6 
Support from state, facility, community, local officials 
Authority exists within AOC to order and oversee 
Existing work plan (10/07) and HASP (12/07) already proposed 

Cons: May generate odors and elevated risk of impacts (fire, leachate, emissions) 
Challenge to construct (time required, winter conditions) 
Disposition of waste is state issue 
May encounter aluminum wastes in area to be excavated 



Isolation Break Issues 

1. Compliance issues (permits, notifications, approvals, etc) 
2. Gas system tuning 
3. Slope stability during excavation 
4. Structural integrity of existing berm 
5. Design drawings (final slopes, toe drains, leachate, gas) 
6. Waste revision / screening protocol 
7. Hazardous waste contingency (drums, super sacks, dross, asbestos, etc) 
8. Air monitoring (equipment cabs, working face(s), perimeter, community, dioxin 

sampling) 
9. Odor monitoring (community) 
10. Waste relocation (location, isolation, ability to monitor independently, transport) 
11. Work hours (cessation over holidays, hours) 
12. On site odor control measures (misters, trailers, blowers) 
13. Blowing litter control 
14. Run-on / Run-off control, drainage 
15. Daily cover 
16. Fire / explosion contingency plan 
17. Leachate management / treatment 
18. OSHA compliance (PPE, monitoring, action levels, protocols, HAZWOPR 

training for operators?) 
19. Temporary relocation of residents 
20. Outreach and communications to public 

21. Fire suppression plan (OEPA comments?) 



CWRDF Isolation Break Construction 
Discrepancy Identification Log 

Date: Discrepancy: Parties: Resolution: 



Isolation Break Daily Field Report 

Owner: Republic Waste Services of Ohio, II Report No.: Shift: 

Location: East Sparta, Ohio Date: Page of 

Project: CWRDF Isolation Break Weather: A.M. P.M. 

Excavation Contractor: Temp.(°F): High Low Rain 

Excavation Contractor Supt.: Wind Direction: 

PHSO: 

Ambient Air Monitoring Tech: 

Number and Function of Contractors' Personnel, Hours Worked (Identify Subcontractors Separately) 

Contractor No. of People Major Constr. Equip. Description Size/Capacity No. No. in Use 

Observer(s) Representing Visitors Representing 

Volume of Waste Relocated: Relocation Area/Cell: 

General Location Within Area/Cell: 

Aluminum Containing Waste Encountered: If yes, Approximate Quantity and Condition: 

Waste Impacted by Reaction Encountered: If yes, Approximate Quantity and Condition: 

Highest VOC Reading (downwind station): Time: 

Highest VOC Reading (breathing zone): Time: 

Signature: 



« 

Isolation Break Daily Field Report 

Owner: Republic Waste Services of Ohio, II Report No.: Shift: 

Project: CWRDF Isolation Break Date: Page of 

Problems Encountered and Remedies: 

Additional Comments: 

Signature 




